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Overview 
 
Since 2005, the California Department of Transportation (Caltrans) has been reporting a 
select set of performance measures to the Business, Transportation and Housing Agency 
(BTH) on a quarterly basis.  The quarterly reports submitted to the BTH include the "vital 
few" performance measures that Caltrans has identified which reflect the goals and 
objectives in Caltrans’ Strategic Plan.   
 
Caltrans also led the effort in the successful development of an online Performance-Based 
Management System (PBMS) that will support the BTH's performance improvements 
initiative.  The PBMS for BTH is a data warehouse reporting system deployed via Oracle® 
portal (which requires a secured logon with username and password) and it is accessible 
over the Internet.  Currently, five of the thirteen Departments/Offices under the BTH umbrella 
have adopted the PBMS as an online tool to provide select performance measures to the 
BTH.   Caltrans is also taking the lead among the BTH Departments in expanding the use of 
PBMS, and it has embraced the system in reporting the "vital few" performance measures to 
the BTH via electronic means. 
 
In addition to the "vital few" performance measures, other measures have now been 
developed to guide Caltrans in its efforts to implement its new five-year Strategic Plan as 
well as its annual Operational Plans.  This report provides these additional performance 
measures along with the "vital few" previously reported to the BTH.  The performance 
measures reported herein align with the current objectives identified in the Caltrans' 
Strategic Plan and/or Operational Plans.  The objectives were set by the Strategic Planning 
Work Group based on each measure’s historical trend and baseline data that were 
presented to the Work Group during the development of the Strategic Plan.  The baseline for 
each measure was generally established using the most current data available during the 
spring of 2007.  
 
This report consists of two major sections:   
The first section presents the key dashboard indicators for the performance measures that 
are identified in the Strategic Plan and/or Operational Plans.  For a quick glimpse of the 
current status of the measures relative to their respective goals, current data and targets are 
depicted in the form of gauges on a dashboard to represent the progress of the respective 
measures. 
 
The second section provides a series of data points spanning over multiple quarters, 
calendar years or fiscal years.  The series of data points are presented in graphical charts to 
provide management with a tool to track the trends and monitor the progress of the specific 
measures, so that appropriate adjustments can be made en route to achieving the strategic 
goals and objectives. 
 
Caltrans will continue to refine and develop appropriate measures for each of its strategic 
goals and objectives.  These measures will be included in future management reports as 
they are developed.  Additionally, Caltrans will continue to develop the processes for 
collecting the necessary performance data that are useful for management reporting.  Future 
management reports will also include the most updated information as they become 
available and will reflect new processes as they are developed. 
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Measures Updated Since Last Quarter 
 
This report includes a total of 57 performance measures to support the goals and objectives 
that are identified in the Caltrans’ Strategic Plan and Operational Plan.  Nine of the 
measures are currently in various stages of data collection process and the status of each of 
those measures is reported herein.   
 
There are 32 measures that are updated for this quarter since the data and the status were 
previously reported in the last quarter.  The updates are reflected in the revised charts and 
are indicated in the footnotes (or in the comments area for the dashboard gauges).  The 
measures with annual or biennial data collection will be updated as the latest data becomes 
available.   
 
For those annual measures that are reported by fiscal year (FY), the FY generally refers to 
the fiscal year for the State of California which starts on July 1 and ends on June 30 of the 
following year, unless indicated otherwise (e.g., FFY for federal fiscal year). 
 
 
Web Site and Contact 
 
The most current report of Caltrans’ Performance Measures is posted on the Internet at 
Caltrans’ home page, at http://www.dot.ca.gov/ (under “Highlights”, the link to the document 
is titled “Latest Report of Caltrans’ Performance Measures”).  Caltrans’ performance report 
for the quarter ending December 2007 was the first issue made available to the public and it 
was published on the Internet in March 2008.  The first public issue and subsequent 
quarterly issues of the performance report will continue to be available for download on the 
Internet, at http://www.dot.ca.gov/perf/.   
 
This report is also available on the Intranet site for the Office of Strategic Planning and 
Performance Measurement (OSPPM), located at http://onramp.dot.ca.gov/hq/osppm/ (note 
that this Intranet site is only accessible from within Caltrans’ internal network).  Also posted 
on the OSPPM’s Intranet site are previous reports of Caltrans’ performance measures from 
earlier quarters and fiscal years, as well as updated information about Caltrans’ Strategic 
Plan and Operational Plan.   
 
The performance measures presented in this report are generally compiled from the data 
provided by various Caltrans divisions or offices that collected data for their respective areas 
of responsibilities.  The sources of data are credited on the respective graphical charts and 
any additional data sources are also indicated in the footnotes for the specific measures.  
Based on the raw data compiled from various sources, the author created and designed all 
the graphs and charts that are presented in Section 2 of this report.  If you find any 
deficiency in the graphical presentation of the data, or if you have any questions or concerns 
about the performance measures reported herein, please contact the Office of Strategic 
Planning and Performance Measurement by sending an e-mail to Shaun Ng, at 
shaun_ng@dot.ca.gov. 
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Section 1:  Key Dashboard Indicators 
 
In this section, only the key dashboard indicators are shown with the most updated data.  
The key indicators are presented as dashboard gauges for a quick glimpse of the current 
status of the measures.  The dashboard gauges are generally divided into bands of green 
and red.  The green band represents the potential levels of performance within the target 
range.  The red band represents the area where the measure falls outside of the target 
range.  When a specific measure hits the target or is within the green band on the 
dashboard, the arrow on the gauge will turn green.  Likewise, the arrow will turn red when 
the measure falls short of the target range.  These at-a-glance gauges are designed to show 
the latest status of the measure based on a snapshot in time – either it is the latest quarter, 
calendar year, or fiscal year, where the data are available.    
 
In most cases, the current data represent the latest information available for the quarter.  
However, some of the data are only collected and reported on an annual basis (by calendar 
year or fiscal year).  For these annual measures, the gauges will only be updated once a 
year and no quarterly updates will be reported.   
 
The dashboard gauges presented in this section were originally developed for the 
Performance-Based Management System.   Due to the limitation of the software tool being 
utilized to develop the dashboard gauges, the numerical value shown on the scale of the 
gauges only increases in one direction – i.e., clockwise only.  As such, the green bands on 
the gauges are not consistently shown on the left side of the scale; and likewise, the red 
bands are not always shown on the right side of the scale either.  The green band appears 
on the left side of the scale when the desired target for a specific measure is less than a 
threshold limit.  Conversely, the green band appears on the right side of the scale when the 
desired target is greater than a specified threshold limit. 
 
Although in their current form the dashboard gauges are displayed in bands of green and red 
only, it is not intended to indicate that all measures are absolute – i.e., either pass or fail to 
meet their respective targets.  It is recognized that there are cases where it may be more 
meaningful to display yellow bands on the gauges for certain measures that are progressing 
towards meeting or beating their respective targets.  However, currently there isn’t a 
universal way to determine what an acceptable level of progress is for each measure that will 
warrant a display of yellow band on the dashboard.  It is anticipated that the dashboard 
gauges as presented now (with green and red bands only) will spur further interest from the 
affected stakeholders and data owners of each measure to come forward and propose the 
acceptable ranges of yellow bands for their respective measures.  Once we have a 
consensus on the acceptable levels of progress for each measure, future updates of the 
appropriate performance measures will reflect yellow bands on the dashboard gauges. 
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Safety Goal – Provide the safest transportation system in the nation for users and workers. 
 
 
Performance Measure Baseline Target Current 

Data Comments 

PM 1.1   

Traveler Safety – Fatalities 
per 100 million vehicle miles 
traveled (mvmt) on the 
California state highway 
system. 

 
 

1.10 

 

1.00 

 

1.01 

 

This is an annual measure reported by 
calendar year.  Figure for current data 
represents calendar year 2006, the latest 
year where data are available.  The 
baseline of 1.10 fatalities per 100 mvmt 
(2005 data) was based on the latest data 
available when the strategic goal was first 
established.   

The fatality rate on the state highway 
system has fluctuated from 1.08 in 2003, 
1.02 in 2004, 1.10 in 2005, to 1.01 in 
2006.  2007 data not yet available. 

 

PM 1.2   

Worker Safety – Number of 
work-related fatalities in a 
calendar year. 

 
 

2 0 3 This is an annual measure reported by 
calendar year.  The baseline was the 
number of fatalities in calendar year 
2006.  Prior to 2006, there were 3 
fatalities in 2004 and 1 fatality in 2005.  
Figure for current data represents the 
total number of fatalities in calendar year 
2007.   

No fatality was reported for a period of 17 
months between the last fatality in 2006 
(on April 4, 2006) and the first fatality in 
2007 (on September 25, 2007).  

There had been no fatality reported for 
the first quarter (January-March) of 2008. 
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Mobility Goal – Maximize transportation system performance and accessibility. 
 
 

Performance Measure Baseline Target Current 
Data Comments 

PM 2.2b   

Percent of major incidents 
cleared in less than 90 
minutes. 

 
 

32 60 29 This measure is reported on a quarterly 
basis.  The baseline was established 
from the January-March quarter in 2007.  
Figure for current data represents the 
latest quarter (January-March 2008).  
There were 334 major incidents reported 
in this quarter, of which 97 were cleared 
in 90 minutes or less.  The average 
clearance time was 3 hours 46 minutes.  
This quarter’s result is an improvement 
from the 31% reported for the October-
December quarter of 2007. 

Note: Major incidents are defined as 
those requiring 30 minutes or more to 
clear. 

 

PM 2.3a   

Total ridership on the        
State-supported intercity rail  
– Number of passengers on 
the Pacific Surfliner, San 
Joaquin and Capitol Corridor. 

     

 
 

1,102,598 

 

1,140,048 

 
 

1,249,152 

 

 

This measure is reported quarterly.  
Figure for current data represents 
ridership for the first quarter (January-
March) of 2008.  Baseline is actual 
ridership for the same quarter in the prior 
year.  Target is seasonally adjusted 
based on annual corridor business plans, 
and this quarter’s target is 3.4% over the 
baseline.  This quarter’s ridership 
increased by 13% (or 146,554 riders) 
from the baseline.  Quarterly ridership is 
subject to seasonal influences, and 
summer months (July-September) 
typically have the highest ridership. 

Total ridership for calendar year 2007 
was 5,045,643, a 5.7% increase over the 
total ridership for calendar year 2006.  
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Delivery Goal – Efficiently deliver quality transportation projects and services. 
 

 
Performance Measure Baseline Target Current 

Data Comments 

Delivery milestone targets for capital projects.  Current data 
represents the percent of projects that met the planned 
delivery milestones. 

Actual delivery compared to the planned 
delivery through the quarter of the fiscal 
year.    

PM 3.2a  
Project Approval and 
Environmental Document 
(PA/ED) – Percent of projects. 

 

93 

 

100 80 This measure is reported quarterly.  
Baseline is the fourth quarter data for 
fiscal year (FY) 2005/06.  Figure for 
current data represents delivery of 119 
out of 148 planned milestones through 
the third quarter of FY 2007/08 (July 2007 
- March 2008).   

PM 3.2b 
Right of Way (R/W) 
Certification – Percent of 
projects.   

 
 

99 

 

100 98 This measure is reported quarterly.  
Baseline is the fourth quarter data for FY 
2005/06.  Figure for current data 
represents delivery of 192 out of 196 
planned milestones through the third 
quarter of FY 2007/08 (July 2007 - March 
2008).   

PM 3.2c  
Ready to List (RTL) – Percent 
of projects. 

 

99 

 

100 97 This measure is reported quarterly.  
Baseline is the fourth quarter data for FY 
2005/06.  Figure for current data 
represents delivery of 225 out of 231 
planned milestones in Director Kempton's 
Contracts for Delivery through the third 
quarter of FY 2007/08 (July 2007 - March 
2008).   

 

PM 3.2d  
Construction Contract 
Acceptance (CCA) – Percent 
of projects. 

 

88 100 90 This measure is reported quarterly.  
Baseline is the fourth quarter data for FY 
2005/06.  Figure for current data 
represents delivery of 168 out of 186 
planned milestones through the third 
quarter of FY 2007/08 (July 2007 - March 
2008).   
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Delivery Goal – Efficiently deliver quality transportation projects and services. 
 

 

Performance Measure Baseline Target Current 
Data Comments 

PM 3.2e 

Cooperative agreements – 
Percent executed within 60 
days of signing authorizing 
document. 

 

40 

 

100 56 

 

This measure is reported quarterly.  
Baseline reflects the percent of 
cooperative agreements in FY 2006/07 
that were executed within 60 days of 
signing authorizing document.  Figure for 
current data represents percent executed 
within 60 days through the third quarter of 
FY 2007/08 (July 2007 - March 2008).  

Out of a total of 189 agreements executed 
in July 2007 through March 2008, 105 
(56%) were executed within 60 days of 
the authorizing document, 73 (39%) were 
executed between 60 and 180 days, and 
11 (6%) were executed beyond 180 days. 

 

PM 3.5a 

Percent difference between 
total low bids and total of all 
engineer's estimates. 

 
 

4.5 +/- 5.0 - 18.5 This measure is reported quarterly.   
Baseline is based on the data for FY 
2005/06.  Figure for current data 
represents third quarter of FY 2007/08, 
and reflects all projects with bids opened 
in January - March 2008 (some projects 
may have bids opened more than once).  
Projects with no bids received (zero 
bidder) are excluded.  The percent 
difference for last quarter (October -
December 2007) was - 24.7%. 

Cumulatively, the percent difference 
through the third quarter of the fiscal year 
(July 2007- March 2008) is - 20.8%. 

 

PM 3.5b 

Percent of projects with low 
bid within +/- 10% of 
engineer's estimate. 

 

33.5 50 13.2 This measure is reported quarterly.  
Baseline is based on the data for FY 
2005/06.  Figure for current data 
represents third quarter of FY 2007/08 
(January - March 2008).  Target is at least 
50% of the projects are with low bid within 
+/- 10% of the engineer’s estimate.  

Projects with low bid within +/- 10% of 
engineer's estimate were: 9.5% in last 
quarter (October-December 2007), and 
12.9% cumulatively through the third 
quarter of the fiscal year (July 2007- 
March 2008). 
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Stewardship Goal – Preserve and enhance California's resources and assets. 
 

 

Performance Measure Baseline Target Current 
Data Comments 

PM 4.1a 

Pavement condition – Percent 
of distressed lane miles. 

 

28 30 26 This measure is reported annually by 
calendar year.  Baseline represents data 
for calendar year 2005 and current data 
reflects calendar year 2007. Percent of 
distressed lane miles has decreased from 
28% in 2005 to 26% in 2007.  (Note: 2006 
pavement survey was delayed to 2007).   

 

PM 4.2a 

Percentage of federal 
subvention formula funds 
obligated for local projects 
(on/off state highway system) 
– Percent of funds obligated. 

 

100 

 
 

100 35 This measure is reported quarterly based 
on federal fiscal year (FFY).  Baseline of 
100% is the obligational authority (OA) 
used by the State of California in prior 
FFY.  Figure for current data is cumulative 
through the second quarter of FFY 2008 
(October 2007 - March 2008).  This 
reflects progress towards meeting the 
FFY target of obligating 100% of available 
funds.  Available funds are based on 
projection at the beginning of FFY.   

Delivery of local OA through the second 
quarter of FFY 2008 is $390 million vs. 
$116 million through the same quarter of 
last FFY.  This is 35.2% OA delivery for 
FFY 2008 vs. 11.1% through the second 
quarter of last FFY.  In addition, OA 
projection for FFY 2008 is about $100 
million higher than the projected OA for 
FFY 2007. 

 

PM 4.2d 

Percent of payments made to 
vendors and other 
government agencies within 
the time limits imposed by the 
Prompt Payment Act or as 
specified in the contract. 

 
 

99 

 

99 99.76 This measure is reported quarterly.  
Baseline was established from second 
quarter of 2006.  Figure for current data 
represents results from the third quarter of 
FY 2007/08 (January - March 2008).  Met 
performance target for the quarter 
(234,192 out of 234,761 payments were 
made within the time limits). 

This quarter’s result was the same as last 
quarter (October - December 2007), 
where 99.76% (227,199 out of 227,745) of 
payments were made within the time 
limits. 
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Service Goal – Promote quality service through an excellent workforce. 
 

 

Performance Measure Baseline Target Current 
Data Comments 

PM 5.2a  

Percent of "Request for 
Authorization to Proceed" 
reviewed and ready for 
submittal to Federal 
Highway Administration 
(FHWA) within 30 days of 
receiving the complete and 
correct request by Local 
Assistance. 

 
 

93 100 93 This measure is being reported for the 
first time, based on January - March 
2008 data.  Since no prior data was 
available, the baseline is established 
using the current data.  Quarterly target 
is 100%.  

 

PM 5.4a  

Percent of survey 
respondents who said 
Caltrans was doing a good 
or excellent job. 

User Survey: 

 
 

Stakeholder Survey: 

 

 

 

 

 

User 
survey: 

53 

 

 

Stakeholder 
survey: 

68  

 

 

 

 

User 
survey: 

61 

 

 

Stakeholder 
survey: 

78 

 

 

 

 

User 
survey: 

55  

 

 

Stakeholder 
survey: 

68 

 

This measure is expected to be 
updated biennially, depending on the 
frequency of external customer survey.  
Baseline of 53% for user survey was 
based on the 2001 Caltrans External 
Customer Survey – Telephone Survey 
(quantitative results were compiled 
from user survey, but only qualitative 
results were available from stakeholder 
survey).  There was no comparable 
survey question in the 2005 external 
customer survey.  The target is to 
increase by 15% (from the baseline) 
the number of external customers who 
are satisfied with Caltrans services. 

Figures for current data represent 
overall results from the 2007 External 
Survey of Transportation Users and 
Stakeholders.  For the stakeholder 
survey, since no quantitative data was 
available when the target was originally 
set, the 2007 survey result established 
the baseline.  

 
 
 
 
 



 
             
 

 

    Caltrans Performance Measures                               For Quarter Ending March 31, 2008 

________________________________________________________________________________________________________________  
OSPPM – SNg                   - 10 -

Section 2:  Trends and Progress of Performance Measures 
 
This section presents the data points for each performance measure as a series of line 
graphs or bar charts spanning over multiple reporting cycles.  The reporting cycles for each 
measure may be in terms of quarters, calendar years or fiscal years, as applicable to each 
specific measure.   
 
These charts are intended to provide a graphical depiction of the various performance 
measures over a period of reporting cycles.  As the series of data points are plotted over 
time, they serve as a good management tool to track the historical trends of the measures 
and to project future performance.   
 
Where the targets of specific measures are identified in the objectives or in the annual 
operational plans, these targets are plotted over the same graphs and they are used as a 
yardstick to gauge the progress of the specific performance measures.  The progress can be 
monitored and appropriate adjustments may be made periodically by management to ensure 
that the measures are moving ahead towards meeting or beating the strategic goals and 
objectives.  
  
 



  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Safety Goal – Provide the safest transportation system in the nation for users and workers.

Objective 1.1 – 
                          
                          

PM 1.1  Traveler Safety – Fatalities per 100 mvmt on the California state highway system.

Notes:  1. Data for 2007 not yet available.
2.

Objective 1.2 – Each year, ensure zero work-related fatalities.

PM 1.2  Worker Safety – Number of work-related fatalities.

Notes:  1.

2. No fatality was reported for the first quarter (January-March) of 2008.

By 2008, reduce the fatality rate on the California state highway system to 1.00/100 
million vehicle miles traveled (mvmt) and continuously reduce annually thereafter 
toward a goal of the lowest rate in the nation. 

Between 2005 and 2006, total fatalities on state highways decreased from 2,006 to 1,841 (a 
decrease of 165 or 8%).  A preliminary review of the collision trends indicate that the largest 
contributor to the decrease is on 2-lane* conventional highways, where fatalities decreased 
from 576 to 503 (decrease of 73 or 13%).  In addition, the largest decrease in fatality rate is 
on 4-lane expressways where the rate decreased from 1.83 to 1.44 fatalities/100 mvmt 
(decrease of 21%).                                                                                                                      
(* includes data for 3-lane conventional highways.)

No fatality had been reported for a period of 17 months between the last fatality in 2006 (April 
4, 2006) and the first fatality in 2007 (September 25, 2007).
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Safety Goal – Provide the safest transportation system in the nation for users and workers.

Objective 1.3 – 
                          

PM 1.3  Worker Incident Rate – Work-related injuries and illnesses in previous 12 months
             per 200,000 employee hours.

Notes:  1.

2.

3.

*4. 2008 figure (7.25) reflects the IR through the first quarter of 2008.  
5.

Based on consultation with the Office of Health and Safety Services (under the Division of 
Human Resources), and for consistency and continuity with the original target set for 2008 
(as previously reported to the BTH), the 2012 target identified in the Strategic Plan is based 
on 25% reduction from the baseline IR in 2004.  Using the originally established baseline of 
8.12, 2012 target is 75% of 8.12, i.e. 6.09 (this figure has been updated to be consistent with 
the "Safety Statistics for Year 2007" memo from the Deputy Director for Administration and 
Information Technology).

A steady downward trend in incident rate is continuing and on track to meet the newly revised 
target IR by 2012.

Incident rate is subject to being updated to reflect late reporting of incidents from the field.  
Employees may seek medical attention weeks or sometimes months after the initial exposure 
to an incident that didn't require immediate medical attention.  The 2004 IR has since been 
updated to 8.29 and it is now less susceptible to changes than more recent IR for 2005 and 
2006.  (2007 figure has been updated from 7.52 in the previous report).

By 2012, reduce the work-related injury and illness incident rate for transportation 
workers by 25%. 

Incident Rate (IR) has been previously reported to BTH on a quarterly basis since 2005.  The 
2004 IR was originally reported to the BTH as 8.12, which was used as a baseline to set the 
2008 target IR.  The 2008 target is a 10% reduction from the baseline of 8.12, to be achieved 
by the end of 2008.
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Mobility Goal – Maximize transportation system performance and accessibility.

Objective 2.1 – 
                          

PM 2.1a  Statewide daily vehicle hours of delay (DVHD).

Notes:  1.

2.

3.

*4.

PM 2.1b  Percent of good (operating) detectors (CMIA* corridors).

* Note: CMIA is an abbreviation for Corridor Mobility Improvement Account.

By 2012, reduce daily vehicle hours of delay by 30,000 hours throughout the 
transportation system.

Status:  The Performance Monitoring System (PeMS) makes a determination as to whether each individual lane 
detector in the system is good or bad by subjecting the data from the detectors to a number of different tests.  
Depending on the results of these tests, the algorithm declares that the detector is good or bad and it makes a 
prediction as to the cause.  In order to measure detector health by CMIA corridor, the corridors will need to be 
defined in PeMS and detection fully established.  There is an effort underway to deploy additional detection 
along CMIA corridors and reporting will begin near the end of 2008.

DVHD is an aggregate by delay threshold which is the amount of extra time spent by all the 
vehicles over and above the time it takes to traverse a link at the threshold speeds of 35, 40, 
45, 50, 55, 60 miles per hour (mph).  CMIA corridors have yet to be defined (and equipped 
with detection) at this time in order to monitor DVHD by corridor.
The DVHD of 558,143 hours reported in the Governor's Strategic Growth Plan (SGP) was 
derived from data collected in 2002 and projected into 2005, whereas the 530,091 DVHD 
reported in the 2005 HICOMP Report was derived from actual data collected in 2005.

2000-2005 figures are reported in the 2005 State Highway Congestion Monitoring Program 
(HICOMP) Report, based on congestion data on California urban freeway segments with a 
history of recurrent congestion.  DVHD figures for 2006 and 2007 are 560,362 and 581,674, 
respectively.

2012 target is a reduction of 30,000 hours from the baseline DVHD of 558,143 hours 
(referred to as "today's levels" in the SGP).  This is consistent with the SGP's 2016 target of 
reducing DVHD by 100,000 hours, while accomodating growth in population and the 
economy over the next few years.  2009-2011 targets are projected reduction of DVHD 
before the 2012 target is achieved. 
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Mobility Goal – Maximize transportation system performance and accessibility.

PM 2.1c  Percent of good (operating) detectors (overall).

Notes:  1. Measure was reported for the first time in the quarter ending June 30, 2007 (Q2). 
2. The figures shown above represent the percent good as of the end of each quarter. 
3.

PM 2.1d  Percent of detection coverage (CMIA corridors).

PM 2.1e  Percent of detection coverage (overall).

Notes:  1. This measure was reported for the first time in the quarter ending December 31, 2007 (Q4). 
2.

Status:  There is currently no policy on detection coverage but Division of Traffic Operations recommends 1/2 
mile apart in urban areas and/or at every on/off ramp in urban and rural areas, as applicable.  In order to 
measure detection coverage by CMIA corridor, the corridors will need to be defined in Performance Monitoring 
System (PeMS) and detection fully established.  There is an effort underway to deploy additional detection along
CMIA corridors and reporting will begin near the end of 2008.

The number provided represents the existing detection relative to the projected buildout for 
2012 of 8446 detection stations.  The buildout is comprised of existing, programmed and 
proposed detection stations.  However, due to the ever changing urban/rural boundary line, 
the programmed and proposed may require revision on an annual basis.

Over the first quarter (Q1) ending March 31, 2008, the percent good varied from 67 to 70 
percent with a steady upward trend from 68 to 70 at the end of the quarter.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Mobility Goal – Maximize transportation system performance and accessibility.

Objective 2.2 – By 2012, increase reliability by 10% throughout the transportation system.            

PM 2.2a  Percent variation from predicted travel time (with reliable real-time detection).

            

PM 2.2b  Percent of major incidents cleared in less than 90 minutes.

Notes: 1.

2.

Status:  Per Division of Traffic Operations, the methodology for comparing predicted travel time (at traffic 
management centers) and actual travel time measured in PeMS has not been established at this time.  
Therefore, cannot compute this measure at present.  The first target has been set for FY 2008/09.

There were 334 major incidents reported in the January-March 2008 quarter (Q3 of FY 
2007/08), of which 97 were cleared in 90 minutes or less.  The average clearance time was 3 
hours 46 minutes. 
Major incidents are defined as those requiring 30 minutes or more to clear.  Quarterly report 
is subject to seasonal influences (i.e., weather, holiday season, etc.).  Data gathered is 
related to clearance times only and no evaluation of causes is provided for incidents less than 
4 hours.  However, an evaluation process for this category of incidents is being developed.  
To remedy the situation, Caltrans is in the process of revising data collection methods and 
software in conjunction with new policies in the field between California Highway Patrol (CHP)
and Caltrans.  Caltrans and the CHP will be considering additional improvements as a result 
of the California Highway Incident Management Summit and Workshops.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Mobility Goal – Maximize transportation system performance and accessibility.

Objective 2.3 – By 2012, increase intercity rail ridership on the State-supported routes by 28%. 

PM 2.3a  Total ridership for intercity rail (Pacific Surfliner, San Joaquin, and Capital Corridor).
                

Notes: *1.

2.

3.

PM 2.3b  Farebox ratio for intercity rail (Pacific Surfliner, San Joaquin, and Capital Corridor).

Notes:  1.

*2.

3. Farebox ratio is defined as operating revenue divided by operating expenses.
4. Average farebox ratio for all 3 corridors was 52.6% in October-December 2007 (latest data).

2001/02 to 2005/06 figures were reported in California State Rail Plan (2003/04 to 2013/14, 
and 2005/06 to 2015/16 editions).  2006/07 figures updated by the Division of Rail.

With 2006 data as a baseline (4,773,813 riders), 2008 target is 104% of baseline; 2009 target 
is 108% of baseline; 2010 target is 112% of baseline; 2011 target is 120% of baseline; and 
2012 target is 128% of baseline (or 6.110 million riders).

Projected figures for FFY 2007/08 through FFY 2011/12 are excerpted from the Intercity Rail 
Operations Financial Plan (in the 2005/06 to 2015/16 edition of the California State Rail Plan, 
page 31).

Ridership projections published in the California State Rail Plan are slightly different from 
shown above because they were based on the Federal fiscal years.
Ridership for January-March 2008 was 1,249,152, an increase of 146,554 riders from the 
same quarter in the prior year.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Mobility Goal – Maximize transportation system performance and accessibility.

Objective 2.4 – By 2012, reduce single occupancy vehicle (SOV) commute trips by 5%.

PM 2.4a  Single occupancy vehicle as a percentage of total commute trips in California.

Notes:  1. 2007 data not yet available.  Data are subject to sampling variability.
2.

3.

4.
*5. With 2005 data as a baseline, 2008-2012 targets vary between 99% and 95% of baseline.

PM 2.4b  Percent of available funds used for Mass Transportation projects that pass through 
               Caltrans to local recipients.

Notes: *1.

2.

3. It is expected that the pass through rate will reach 100% by the end of FY 2007/08.

Public transportation category included taxicab in the 1990 and 2000 Census, and in the 
2002 and 2003 American Community Survey.  Since the 2004 ACS, however, taxicab has 
been excluded from the public transportation category and grouped with "other means".

Categories of commute trips include: drove alone (SOV), carpooled, public transportation, 
walked, bicycle, motorcycle, other means, and worked at home.

Pass through rate for the fourth quarter (Q4) of FY 2006/07 was 92% due to the delay in 
passage of the Federal Budget which caused subsequent delay in payment authorization.

Beginning in Q1 and Q2 of FY 2007/08, the calculation methodology has changed to track 
the running total of funds processed and passed to local agencies through the quarter.  
Previously, only projects that were active during the quarter were calculated and projects that 
were completed before the quarter began were omitted from the calculation.

2005 American Community Survey was the latest data available when the target was set.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Delivery Goal – Efficiently deliver quality transportation projects and services.

Objective 3.1 – By 2012, impact the overall cost to deliver capital projects by: 
                          a.  Reducing the support to capital ratio to 32% or lower;
                          b.  Reducing the overhead cost to 13%.

PM 3.1a  Capital outlay support cost to capital cost ratio 
               (at Construction Contract Acceptance [CCA] milestone). 

Notes:  1. Support cost includes project development and construction administration costs.
2.

3.

PM 3.1b  Percent overhead cost.

Objective 3.2 – Each fiscal year, meet 100% of project delivery milestones.

PM 3.2a  Percent delivery of Project Approval and Environmental Document (PA/ED) milestone. 

Notes:  1. FY 2006/07 figure represents delivery of 109 out of 113 planned PA/ED milestones.
*2.

Status: Overhead cost data is pending from the Division of Project Management, and it is expected to be 
available for the end of fiscal year report in August/September.

The ratio is calculated on an annual basis (using five years of normalized data) to manage 
the overall year-to-year programwide trends.
The ratio is sensitive to the fluctuation of capital value. A significant increase in capital value 
for FY 2005/06 caused the ratio to go down; and likewise, a significant decrease in capital 
value for FY 2006/07 primarily resulted in a higher ratio.

2007/08 Q3 figure represents delivery of 119 out of 148 planned milestones through the third 
quarter of the FY (July 2007 - March 2008).
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Delivery Goal – Efficiently deliver quality transportation projects and services.

PM 3.2b  Percent delivery of planned Right of Way (R/W) Certification milestone.

Notes:  1. FY 2006/07 figure represents delivery of 276 out of 278 planned R/W certification milestones.
*2.

PM 3.2c  Percent delivery of planned Ready To List (RTL) milestone. 

Notes:  1.

2. FY 2006/07 figure represents delivery of 286 out of 286 planned RTL milestones.
*3.

4. RTL is a point at which projects are ready to be advertised to attract bids from contractors.

2007/08 Q3 figure represents delivery of 192 out of 196 planned milestones through the third 
quarter of the FY (July 2007 - March 2008).

2007/08 Q3 figure represents delivery of 225 out of 231 planned milestones through the third 
quarter of the FY (July 2007 - March 2008).

Figures for FY 2005/06 through FY 2007/08 represent delivery of planned milestones in 
Director Kempton's Contracts for Delivery with the 12 districts.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Delivery Goal – Efficiently deliver quality transportation projects and services.

PM 3.2d  Percent delivery of planned Construction Contract Acceptance (CCA) milestone. 

Notes:  1. FY 2006/07 figure represents delivery of 223 out of 237 planned CCA milestones.
*2.

PM 3.2e  Number and percent of cooperative agreements executed within 60 days of signing 
               authorizing document.

Notes:  1.

*2.

Objective 3.3 – 
                          
                           
PM 3.3  Percent of projects that meet their approved purpose and need at project completion.

Status:  Need to develop process to collect data.

2007/08 Q3 figures represent the number and percent of cooperative agreements that were 
executed within 60 days through the third quarter of the FY (July 2007 - March 2008).

By 2012, ensure 100% of projects meet their approved purpose and need at project 
completion.

Out of a total of 189 agreements executed in July 2007 through March 2008, 105 (56%) were 
executed within 60 days of the authorizing document, 73 (39%) were executed between 60 
and 180 days, and 11 (6%) were executed beyond 180 days.

2007/08 Q3 figure represents delivery of 168 out of 186 planned milestones through the third 
quarter of the FY (July 2007 - March 2008).
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Delivery Goal – Efficiently deliver quality transportation projects and services.

Objective 3.4 – 
                          

PM 3.4  Total construction costs of projects at Proposed Final Estimate (PFE) as a percentage 
             of total original contract allotment.

Notes: *1. 2007/08 figures reflect cumulative data through Q3 (July 2007 - March 2008) of the FY.
Excluding toll bridge contracts from the data reduces the percentage from 118% to 93%.

2. Original contract allotment = the bid amount + contingency + state furnished material 
  + supplemental work funds.

Objective 3.5 – 
                          

PM 3.5a  Percent difference between total low bids and total engineer's estimates. 

Notes:  1. Figures include all bid opened projects.  Some projects may bid opened more than once.
*2. 2007/08 figure reflects cumulative data through Q3 (July 2007 - March 2008) of the FY. 

(Total Low Bids - Total Engineer's Estimates)3. (Total Engineer's Estimates)

Each year, ensure that the total construction costs of projects do not exceed 100% 
of their total original allotment.

Each year, keep the total of all low bids within +/- 5% of the total of all engineers' 
estimates.

Percent Difference =   x 100%

Percent difference broken down by each quarter: Q1 (July-September 2007) was -19.2%; Q2 
(October-December 2007) was -24.7%; and Q3 (January-March 2008) was -18.5%.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Delivery Goal – Efficiently deliver quality transportation projects and services.

PM 3.5b  Percent of projects with low bid within +/- 10% of engineer's estimate; and 
               Percent of projects with low bid greater than 10% of engineer's estimate.

Notes:  1.

*2. 2007/08 figures represent cumulative data through the third quarter (July 2007 - March 2008).
**3. Target is at least 50% of the projects are with low bid within +/- 10% of engineer's estimate.

Figures do not include Minor B or emergency contracts.  Cost limit for Minor B projects 
($147,000 for 2008-2009) is defined by California Public Contract Code, Section 10105.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Stewardship Goal – Preserve and enhance California's resources and assets.

Objective 4.1 – 
                          

PM 4.1a  Pavement Condition – Percent of distressed lane miles.

Notes:  1. Strategic Plan baseline for distressed lane miles is 28%, based on 2005 data.
*2. 2006 pavement survey was delayed to 2007. The percentage shown for 2006 is interpolated.

**3.

4.

Objective 4.2 – 
                          

PM 4.2a  Percent of (federal subvention formula) funds obligated for local projects 
               (on/off State highway system).

Notes:  1.

2.

Each year, ensure that 100% of Caltrans' financial resources are available when 
and where needed. 

By 2012, ensure that distressed pavement does not exceed 30% of the system's 
lane miles.                                   

Data reflects progress towards meeting the Federal fiscal year target of obligating 100% of 
available funds.  Historical trends indicate that during the first and second quarter of the FFY, 
the obligation of projects is typically low and it increases in the third quarter with a large 
number of projects being obligated at the end of the FFY.  
Delivery of local obligational authority (OA) through Q2 of FFY 2007/08 (October 2007-March 
2008) is $390 million (35.2%) vs. $116 million (11.1%) through Q2 of last FFY.  Target OA for 
FFY 2007/08 is about $100 million higher than the target OA in last FFY.

Forecast for pavement distress levels in 2008-2012, based on current State Highway 
Operation and Protection Program (SHOPP) funding for pavement projects.
Meeting the stated target of 30% by 2012 will require a significant increase in SHOPP funding 
for pavement.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Stewardship Goal – Preserve and enhance California's resources and assets.

PM 4.2b  Timely use of funds – Percent of unexpended obligational authority (OA) balance
                that is deemed inactive and subject to quarterly review.

Notes:  1. Met the goal of 15% for this quarter (January-March 2008) and the previous three quarters.
2.

3. Target was set conservatively at 15% due to the lack of historical data to project a trend. 

PM 4.2c  Percent of invoices issued to individuals or entities that owe the Department money
               prepared within 30 calendar days of receipt of documentation.

PM 4.2d  Percent of total payments made to vendors and other government agencies within 
               the time limits imposed by the Prompt Payment Act or as specified in the contract.

An inactive project is defined as a project with no financial activity in the past 12 months.  
Inactive projects, subject to quarterly review, are based on the criteria detailed in the Code of 
Federal Regulations (23 CFR Part 630.106).  
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Stewardship Goal – Preserve and enhance California's resources and assets.

PM 4.2e  Percent of employee payment processed within 10 working days of receipt of 
               Travel Expense Claim (TEC) by Accounting.

Objective 4.3 – By 2012, increase maintenance level of service scores to:
                          80 in Litter and Debris;
                          95 in Striping;
                          95 in Guardrail;
                          87 for overall roadway level of service.

PM 4.3a  Maintenance level of service (LOS) in Litter and Debris;
PM 4.3b  Maintenance LOS in Striping;
PM 4.3c  Maintenance LOS in Guardrail;
PM 4.3d  Maintenance LOS for overall roadway.

Notes:  1.

2.

*3. Future year LOS targets.  Annual targets for Litter/Debris will vary based on funding levels.

Maintenance operational plan for FY 2007/08 calls for holding the overall roadway LOS at 87. 
It is anticipated that it will be difficult to hold the overall roadway LOS at current level due to 
under-investment in roadway maintenance/rehabilitation over the past five years.
The overall roadway LOS rating is an average of all roadway elements (travelway, drainage, 
roadside and traffic guidance) levels of service. Corrected FY 2007 figure to 85.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Stewardship Goal – Preserve and enhance California's resources and assets.

Objective 4.4 – 
                          

PM 4.4a  Percentage of projects that have an updated Environmental Commitments Records
               and a Certificate of Environmental Compliance at project close out. 

            
Objective 4.5 – 
                          

PM 4.5  Percent of parcels identified in the Excess Land Disposal Plan and disposed of.

Notes:  1.

2.

Objective 4.6 – 
                          

PM 4.6  Percent of facilities with critical infrastructure deficiencies identified and corrected.

Status:  Per Division of Environmental Analysis (DEA), 100% of all projects going to construction now have an 
Environmental Commitment Record.  Currently, DEA does not have the means to compile the percent of 
environmental commitments that are documented and implemented at time of project close out.  Reporting of 
this measure is postponed until the Standard Tracking and Exchange Vehicle for Environmental System 
(STEVE) tool and the Preliminary Environmental Analysis Report (PEAR) database are in place in two to three 
years.

Each year, dispose of 100% of the parcels identified as excess in the annual Real 
Property Retention Review. 

Each year, ensure environmental commitments are documented and implemented 
on 100% of projects.

Identify all critical infrastructure deficiencies for facilities by 2010 and remediate 
25% of the deficiencies by 2012.

A total of 1140 parcels are planned to be disposed of in calendar year 2008 (through 
December 2008).  Total disposal through the first quarter of 2008 (January-March 2008) was 
730 parcels, or 64% of the 2008 target.

Status:  Data collected by Division of Business, Facilities, and Security.  Fiscal Year to date, there were five 
districts and the HQ Equipment Shop office building that still required Department of General Services' (DGS) 
studies to identify the deficiencies for correction by 2010.  To date, studies for three districts are complete 
(50%).  DGS is reviewing the remaining facilities and preparing a cost proposal to complete the remaining 
studies.

The 2007 Excess Lands Disposal Plan was an 18-month plan (7/1/06 through 12/31/07).  By 
the end of 2007, 629 out of 640 parcels had been disposed of.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Stewardship Goal – Preserve and enhance California's resources and assets.

Objective 4.7 – 
                          
                          

PM 4.7a  Percentage of time equipment available to the user (fleet uptime).

Status:  Division of Equipment's commitment is to provide this data beginning in fiscal year 2007/08.

PM 4.7b  Percent approval rating of the Legal Division from an annual performance survey 
               of senior Department managers.

Note:  

PM 4.7c  Percent of the tort, eminent domain, and contract cases in which Legal Division
               obtains favorable results.

Note:  Overall FY 2006/07 results: 91% of the 311 resolved cases achieved favorable results. The 
breakdown by type was – Tort: 120 cases at 95%; Eminent Domain: 164 cases at 93%; 
Contract cases: 27 cases at 59%. 

Manage Caltrans' assets (human resource, information, facilities, and equipment) 
efficiently and effectively to ensure that 100% of its authorized resources are 
protected and available when and where needed.  

Surveys were sent to Deputy Directors, District Directors, Deputy District Directors, and 
Division Chiefs for calendar year 2007.  87 out of 150 surveys were returned.  98% of the 
ratings were "Good" or better.   Overall average rating was 4.22 (4 = "Superior") on a 5-point 
scale.  Key points learned were: provide additional contract support.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Stewardship Goal – Preserve and enhance California's resources and assets.

PM 4.7d  Percent of the external audits identified in the annual service plan that are completed.

Note:  For FY 2006/07, External Audits Division completed 91.37% of the external audits.

PM 4.7e  Percent of mandated audits that are completed.

Notes:  1. Mandated audits are: DGS contract and Cal-Card delegation authority, FISMA cycles.
2. Audits and Investigations (A&I) Program's FY 2006/07 plan of service was prepared subject 

to having the budgeted resources available.  As such, A&I pojected that it could complete 12 
mandated audits within the fiscal year, even though the mandatory due dates of some of 
these mandated audits were in FY 2007/08.  However, A&I's Internal Audit Division lost staff 
to other State agencies during the year.   Due to not having the projected level of resources, 
A&I accomplished 89.10% of the plan of service operational audits.  A&I completed all of the 
mandated audits with due dates within the FY 2006/07; and carried over the balance of 
mandated audits that have due dates in FY 2007/08.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Stewardship Goal – Preserve and enhance California's resources and assets.

Objective 4.8 – By 2012, reduce the number of distressed bridges to 5% of all bridges.

PM 4.8a  Bridge Condition – Number and percent of distressed bridges.

Notes:  1.

*2.

PM 4.8b  Bridge Condition – Network bridge health index (BHI) number.

Distressed bridges represent those with identified rehabilitation needs or other vulnerabilities 
such as scour, seismic, etc.
2011/12 target is based on the stated objective for the year 2012.  Annual targets for FY 
2007/08 through FY 2010/11 will be dependent upon funding level for each of those years.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Stewardship Goal – Preserve and enhance California's resources and assets.

PM 4.8c  Bridge Condition – Percent of bridges classified as structurally deficient or 
               functionally obsolete (SD/FO).

Notes: 1.

2.

The term "structurally deficient" should not be misconstrued to mean a bridge is in danger of 
collapsing. Structurally deficient means the bridge needs repairs to prevent minor problems 
such as minor cracks, erosion, peeling paint, pot hole, etc. from becoming more serious.
Over the last few years, 14% of State highway bridges are classified as structurally deficient 
and functionally obsolete.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Service Goal – Promote quality service through an excellent workforce.

Objective 5.1 – Each year, ensure that the attrition rate at Caltrans does not exceed 4%.

PM 5.1  Employee Attrition Rate – Percent.

Notes:  1. Attrition is total separations in a FY divided by employee count at the beginning of FY.
2. Total number of separations and employee count exclude intermittent employees.

Objective 5.2 – 
                          
                          

PM 5.2a  Percent of "Request for Authorization to Proceed" reviewed and ready for submittal
               to Federal Highway Administration within 30 days of receiving the complete and  
               correct request by Local Assistance.

Note:  1. This measure is being reported for the first time, based on January-March 2008 data.  

PM 5.2b  Percent compliance with response times and scheduled milestones for oversight 
               and permits.

Status:  Need to develop data collection process for oversight and permits.  Statewide data collection not in place.

Each year, ensure 100% compliance with response times and scheduled milestones 
for Local Assistance, oversight, and permits, as negotiated with our local partners 
and other submitting entities.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Service Goal – Promote quality service through an excellent workforce.

Objective 5.3 – 
                          
                          

PM 5.3  Percent of Caltrans employees who agree or strongly agree that employees are
             encouraged to try new ideas and new ways of doing things to improve Caltrans.

Notes: *1. No comparable survey questions in the 1999 and 2002 employee surveys.
**2. Targets represent improvement of 5% in 2008, 10% in 2010, and 15% in 2012, respectively.

Objective 5.4 – 
                          

PM 5.4a  Percent of survey respondents who said Caltrans was doing a good or excellent job.

Notes:  *1.

**2. A slightly different survey question was used in the 2005 Survey (see PM 5.4b).
***3.

4.

5. Target years are based on the expectation of the availability of new external survey results.

By 2012, increase by 15% the number of Caltrans employees who agree or strongly 
agree that employees are encouraged to try new ideas and new ways of doing 
things to improve Caltrans.                    

By 2012, increase by 15% the number of external stakeholders who are satisfied 
with Caltrans services. 

2007 figures are based on the "overall" responses from the respective User Survey and 
Stakeholder Survey segments of the 2007 External Survey.

No quantitative data was available for stakeholder responses in the 2001 External Survey.  
Hence, the survey result from the 2007 Stakeholder Survey established the baseline for the 
stakeholder portion of the external survey.

Targets represent improvement (from baseline) of 8% in 2009 and 15% in 2012, respectively. 
Baseline for the User Survey portion is based on the 2001 User Survey data, whereas the 
baseline for the Stakeholder Survey portion is derived from the 2007 Stakeholder Survey 
data.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Service Goal – Promote quality service through an excellent workforce.

PM 5.4b  Percent of survey respondents who said Caltrans was doing a good or excellent
               job in fulfilling its mission of improving mobility across California.

Notes:  *1. A slightly different survey question was used in the 2001 Survey (see PM 5.4a).
**2. Based on responses from the User Survey segment of the 2007 External Survey.

3.

PM 5.4c  Percent of survey respondents who said: "Over the last two years, Caltrans' 
               performance has improved, gotten worse, stayed about the same, or don't know."

Notes:  1. No quantitative data was available for stakeholder responses in the 2005 External Survey.
*2. Based on responses from the User Survey segment of the 2007 External Survey.

**3. Based on responses from the Stakeholder Survey segment of the 2007 External Survey.
4. Using the 2005 user survey as a baseline, the 2007 user survey response for "improved" 

already exceeded the desired target of 15% increase stated in Objective 5.4.

2012 target is based on the 15% improvement stated in Objective 5.4.  Using the 2005 
survey data as a baseline, the 2007 survey result already exceeded the target.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Service Goal – Promote quality service through an excellent workforce.

Objective 5.5 – 
                          
                          

PM 5.5  Percent of Caltrans employees who agree or strongly agree that the training employees 
              have received at Caltrans has adequately prepared them for the work they do.

Notes:  1. Based on the (2006) survey firm's internal data: U.S. Norm = 57%, P65 Norm = 66%.
2. U.S. Norm represents 50th percentile of the general working population in the U.S. 
3.
4.

Objective 5.6 – 
                          
                          

PM 5.6  Percent of Caltrans employees who rate Caltrans management as good or very good
             at being open and honest in communications with employees. 

Notes:  1. Based on the (2006) survey firm's internal data: U.S. Norm = 52%, P65 Norm = 57%.
2. U.S. Norm represents 50th percentile of the general working population in the U.S. 
3. P65 Norm represents 65th percentile of (or the high performing) organizations in the U.S.

*4. No comparable survey questions in the 1999 and 2002 surveys.
5. Targets represent improvement of 15% in 2008, 30% in 2010, and 50% in 2012, respectively. 

With 2006 data as baseline, targets represent improvement (from baseline) of 1% in 2008, 
3% in 2010, and 5% in 2012, respectively. 

By 2012, increase by 5% the number of Caltrans employees who agree or strongly 
agree that the training they have received at Caltrans has adequately prepared 
them for the work they do.

P65 Norm represents 65th percentile of (or the high performing) organizations in the U.S.

Increase the number of Caltrans employees who rate Caltrans management as 
good or very good at being open and honest in communications with employees, by 
(from baseline) 15% in 2008, 30% in 2010, and 50% in 2012.
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  Caltrans Performance Measures                            For Quarter Ending March 31, 2008

Service Goal – Promote quality service through an excellent workforce.

Objective 5.7 – 
                          
                          

PM 5.7  Percent of Caltrans employees who agree or strongly agree that they are satisfied
             with the availability of the tools necessary to do their job.

Notes:  1. Based on the (2006) survey firm's internal data: U.S. Norm = 67%, P65 Norm = 76%.
2. U.S. Norm represents 50th percentile of the general working population in the U.S. 
3.

*4. No comparable survey questions in the 1999 and 2002 surveys.
5. Targets represent improvement of 5% in 2008, 10% in 2010, and 15% in 2012, respectively. 

Objective 5.8 – 
                          

PM 5.8  Percent of first-choice candidates that accept the Department's entry-level job offers.

Notes:  1.

2. This measure is being reported for the first time, based on limited data gathered to date. 
3. Target of 97% is 20% improvement over the baseline of 81% (average of February-March data).

Division of Human Resources (DHR) developed and tested data collection tool, then began 
sending surveys to supervisors with new hires February 1, 2008.

By 2012, increase by 15% the number of Caltrans employees who agree or strongly 
agree that they are satisfied with the availability of the tools necessary to do their 
job. 

By 2012, increase by 20% the number of first-choice candidates that accept the 
Department's entry-level job offers.

P65 Norm represents 65th percentile of (or the high performing) organizations in the United 
States, and provides a higher benchmark against which to set goals.
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